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What are interconnection queues?

Utilities and regional grid operators 

(a.k.a., ISOs or RTOs) require projects 

seeking to connect to the grid to undergo 

a series of studies before they can be 

built. This process establishes what new 

grid system upgrades may be needed 

before a project can connect to the 

system and then estimates and assigns 

the costs of that equipment. The lists of 

projects that have applied to connect to 

the grid and initiated this study process 

are known as ñinterconnection queuesò. 

Visit https://emp.lbl.gov/queues to access related resources including the complete dataset used for this 

analysis and interactive data visualization tools 

https://emp.lbl.gov/queues
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High-Level Findings

Á Nearly 12,000 projects 

representing 1,570 gigawatts 

(GW) of generator capacity and 

1,030 GW of storage actively 

seeking interconnection

Á Solar, storage, and wind make 

up 95% of active queue capacity

Á >94% (~1,480 GW) of proposed 

generation is zero-carbon

Á Substantial proposed solar capacity exists in most regions 

of the U.S.; >1 terawatt (TW) of solar active in queues

Á >1 TW of storage is also active in the queues, primarily in 

the West and CAISO, but also in ERCOT, MISO, and PJM

Á >360 GW of wind capacity in the queues, most in the non-

ISO West, NYISO (offshore), PJM, and SPP. 

Á Only 79 GW of gas capacity active in the queues, less than 

8% of active solar capacity

Á Only ~19% of projects (14% of capacity) requesting interconnection 

from 2000-2018 reached commercial operations by the end of 2023

Á Completion rates are even lower for solar 

(14%) and battery (11%) projects

Á The average time projects spent in queues 

before being built has increased markedly. 

The typical project built in 2023 took nearly 5 

years from the interconnection request to 

commercial operations1, compared to 3 

years in 2015 and <2 years in 2008.

Developer interest in solar, storage, and wind is strong Proposed capacity is widely distributed across the U.S.

Completion rates are generally low; wait times are increasing

1. In-service date was only available for 61% of all operational projects
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Important Analytical Additions in the 2024 Edition of ñQueued Upò 

Ã Regulatory activities 

Ä Summary of key activities at the federal and balancing area level (slide 7)

Ä Analysis of post-IRA interconnection request volume (slide 13 + appendix)

Ã ERIS and NRIS applications

Ä Capacity of ERIS and NRIS projects within the queue (slide 20)

Ä Timeline from interconnection request to signed IA by service type (slide 38)

Ã Completion rates

Ä Capacity of executed IAs by region and relative to retirements / load growth (slide 22)

Ä Detailed analysis of the study phase at which queue withdrawals occur (slide 30)

Ä Comparison of operational projects from queue data with EIA-860 (slide 26)

Ã More detailed breakdown of óotherô project categories

Ä Detail on Nuclear, Hydro, and Geothermal projects in the queue (see Slide 18)

Ä Breakout of non-battery storage within the Queues (slide 19)

Ã Miscellaneous items

Ä Implied peak load contribution of projects in Queue (slide 14)

Ä DOE Transmission Interconnection Roadmap for possible solutions (slide 46)
Notes: (1) See slide 38 for full explanation of chart. (2) y-axis 

measures time from submitting an interconnection request to 

receiving an interconnection agreement. (2) ERIS is energy-

resource interconnection service, NRIS is network-resource 

interconnection service
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Data Sources

Ã Data collected from interconnection queues for 7 ISOs 

/ RTOs and 44 non-ISO balancing areas (including 

utilities and Power Marketing Administrations), which 

collectively represent >95% of currently installed U.S. 

electric generating capacity

Ä Includes projects that connect to the bulk-power 

system, not distribution-connected or behind-the-meter1 

Ä Includes projects in queues through the end of 2023

Ä Substantial data cleaning, standardization, and QA/QC 

conducted by Berkeley Lab analyst team

Ä The full sample includes:

Â4,155 ñoperationalò projects (~470.4 GW)

Â11,841 ñactiveò projects (~2,598 GW)

Â325 ñsuspendedò projects (~54.9 GW)

Â18,372 ñwithdrawnò projects (~3,097 GW)

Coverage area of entities for which data was collected
Data source: Homeland Infrastructure Foundation-Level Data (HIFLD)

Note that service areas can overlap

No data collected for Hawaii or Alaska

A full list of included balancing areas can be found in the Appendix

1. There are different processes for transmission- and distribution-system interconnection. This report only covers transmission interconnection.
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Typical Interconnection Study Process and Timeline

Ã A project developer initiates a new 

interconnection request (IR) and thereby 

enters the queue

Ã A series of interconnection studies 

establish what new transmission equipment 

or upgrades may be needed and assigns the 

costs of that equipment

Ã The studies culminate in an 

interconnection agreement (IA): a contract 

between the ISO or utility and the generation 

owner that stipulates operational terms and 

cost responsibilities

Ã Most proposed projects are withdrawn, 

which may occur at any point in the process

Ã After executing an IA, many projects are 

built and reach commercial operation

Note: These steps are in accordance with Federal Energy Regulatory Commission (FERC) pro-forma interconnection procedures as outlined in 

FERC Order 2023. Some ISOs already use a cluster-study approach. The data presented in this report pre-date Order No. 2023 implementation. 
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FERC Order 2023 overhauled the interconnection process, and many RTOs have pending 

and proposed interconnection process updates and reforms.

Interconnection Reforms in FERC Order 2023

Å Cluster studies; first ready, first served; 
higher deposits & readiness criteria for 
developers

Å Timeline, process, and reporting 
requirements for transmission providers; 
Financial penalties for delays

Å Visual representation (heatmaps) of 
available transmission capacity 

Å Improved and standardized process for 
affected system studies

Å Improved procedures and flexibility for 
storage and hybrid resources

Å Consideration of alternative transmission 
technologies (GETs)

FERC Order 2023 - RM22-14-000. https://www.ferc.gov/media/e-1-order-2023-rm22-14-000  

Major ISO/RTO Reforms & Updates

MISO
Å Increased milestone payments, adopted an automatic withdrawal penalty, and expanded 

site control requirements for interconnection facilities (approved by FERC, January 2024) 
Å Proposed a cap on total queue size (rejected by FERC, January 2024)
Å Did not accept any new requests in 2023 due to pending reforms
CAISO (Interconnection Process Enhancements initiative proposed March 6, 2023)

Å Prioritize requests where transmission system has available existing or planned capacity 
and limit requests in a study area based on planed transmission capacity

Å Require power purchase agreements to proceed to Phase II studies
Å Proposed to delay Cluster 16 request application window from April 2024 (new date TBD) 

due to queue volume and pending reforms
PJM
Å Implemented transition from serial first-come, first-served queue process to a first-ready, 

first-served clustered cycle approach, grouping projects into three-phase cluster cycles for 
studying and allocating interconnection costs (approved by FERC, November 2022).

Å Will not review new requests until early 2026 as it processes backlog
ERCOT
Å Texas HB 1500 proposed an interconnection cost cap, will be an important PUC rulemaking 

to follow in the future

https://www.ferc.gov/media/e-1-order-2023-rm22-14-000
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Annual interconnection requests have surged since 2013 (both in terms of 

number and capacity); over 900 GW added in 2023 alone

As this chart implies, the 

rated generating capacity of 

proposed power plants is 

increasing over time. See 

Slide 17 for a detailed 

breakdown of this trend.

Notes: (1) This total annual volume includes projects with a queue status of "active", "suspended", "withdrawn", or "operational".

(2) All values ï especially for earlier years ï should be considered approximate.



Active Projects in Interconnection Queues:

Volume, Regional Trends, Study Phase, and Hybrids
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Includes data from all 7 ISO/RTOs and 44 non-ISO balancing areas, totaling 11,841 proposed projects

Region n (active) Capacity (GW)

CAISO 995 523.3

ERCOT 1,090 269.2

ISO-NE 405 51.2

MISO 1,669 311.5

NYISO 492 131.6

PJM 3,309 286.7

SPP 703 144.9

Southeast (non-ISO) 1,134 173.3

West (non-ISO) 2,044 706.5

Notes: (1) Active capacity (GW) shown includes some estimates for hybrid storage capacity in cases where it was missing. 

(2) Data were sought from 7 ISOs and 44 non-ISO BAs (full list available in appendix). (3) CAISO includes Cluster 15
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Total (cumulative) active capacity in queues is now nearly 2,600 GW (2.6 TW);

New (annual) capacity entering the queues has increased every year since 2014 
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Solar (1,086 GW) , Storage (1,028 GW), and Wind (366 GW) make up 95% of active capacity in 

queues, with 3% (79 GW) from Gas. Most solar and storage capacity is in hybrid plants

Notes: (1) Hybrid storage capacity is estimated for some projects using storage:generator ratios from projects that provide separate capacity data, and that value is only 

included starting in 2020. Storage duration is not provided in interconnection queue data. (2) Wind capacity includes onshore and offshore for all years, but offshore is 

only broken out starting in 2020. (3) Hybrid generation capacity is included in all applicable generator categories. (4) Not all of this capacity will be built.

See https://emp.lbl.gov/queues to access an interactive data visualization tool.

Å ñWindò includes both 

onshore and offshore.

Å ñOtherò includes

Å Hydropower

Å Geothermal

Å Biomass/biofuel

Å Landfill gas

Å Solar thermal

Å Oil/diesel

Å ñStorageò is primarily 

(99%) battery, but also 

includes pumped storage 

hydro, compressed air, 

gravity rail, and hydrogen.

https://emp.lbl.gov/queues
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Notes: (1) *Hybrid storage capacity is estimated for some projects using storage:generator ratios from projects that provide separate capacity data, and that value is only included 

starting in 2020. Storage duration is not provided in interconnection queue data. (2) **Wind capacity includes onshore and offshore for all years, but offshore is only broken out 

starting in 2020. (3) ***Other in this chart includes Coal, Nuclear, Hydro, Geothermal, and Other / Unknown. (4) Not all of this capacity will be built.

Active queue capacity is highest in the West (706 GW), followed by CAISO (523 GW). 

Several regions have delayed accepting or processing new requests due to backlogs

In 2022, PJM 

paused review 

of new requests 

until 2026

MISO delayed 

their 2023 

request window 

until 2024

Includes CAISO 

Cluster 15, 

which was 

delayed from 

2022 to 2023
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Over 1,200 GW (including >500 GW of solar, >540 GW storage, and 125 GW wind) 
has requested interconnection since the passage of the IRA

The IRA included a range of tax credits and other 

provisions anticipated to supercharge clean energy 

development. These include, for example:

Å Extension of existing credits, including technology-neutral 

Production Tax Credits (PTCs) and Investment Tax Credits 

(ITCs)

Å Emissions-based phase-out, no earlier than 2032

Å Standalone storage eligible for ITC; new nuclear as of 2025 

Å Choice between PTC and ITC: whichever is most valuable

Å Bonuses for energy community and domestic content

Å USDA grants for rural coops to transition to clean electricity

Although not all of the post-IRA interconnection 

requests can be attributable to the IRA, these 

provisions increased developer interest in clean 

energy and the queues are one indicator of this.

Notes: (1) Pre-IRA includes the cumulative active capacity in the queues as of July 2022. (2) Post-IRA requests include all requests 

submitted since August 2022. (3) Withdrawn / Operational includes any projects that withdrew or came online since August 2022.
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Active capacity in queues (~2,600 GW) is twice the installed capacity of U.S. power 

plant fleet (~1,280 GW); greater than peak load and installed capacity in all ISOs

Entire U.S. Installed Capacity vs. Active Queues

Comparisons of queue capacity to 

installed capacity or peak load should 

also consider generatorsô contributions 

to resource adequacy, for example 

their ñeffective load carrying capabilityò 

(ELCC). As variable resources, solar 

and wind contribute a smaller 

percentage of their nameplate capacity 

to resource adequacy and peak load 

compared to dispatchable generation 

like natural gas. The red lines in the 

chart are a simplified estimate of the 

peak load contribution of projects in 

the queue.

Decarbonizing the electric sector 

requires higher levels of installed solar 

and wind capacity to achieve the same 

resource adequacy contributions. High 

levels of storage can offset this need 

to some degree. Electrification of 

buildings and transport will also result 

in load growth.

RTO Installed Capacity & Peak Load vs. Active Queues

Notes: (1) Hybrid storage in queues is estimated for some projects. (2) Total and RTO installed capacity from EIA-860, December 2023. (3) Peak 

load data from RTO websites. (4) Peak load contributions by region relies on NERC 2023 reliability assessments for standalone solar, onshore 

wind, and hydro. Storage, gas, coal, and nuclear are approximated with a peak load contribution of 100%, even though in practice their 

contributions will be smaller. Offshore wind contributions are based on recent reliability studies.

https://www.nerc.com/pa/RAPA/ra/Reliability%20Assessments%20DL/NERC_SRA_2023.pdf
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Proposed solar is widespread, with less in SPP and Northeast; Most wind in the West, SPP, and offshore; 

Proposed storage in all regions but highest in the West and CAISO; Gas is primarily in the Southeast

Note: Proposed and ongoing reforms in MISO and PJM resulted in few (or no) new requests in those regions in 2023 (see slide 7)
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CA and TX dominate solar requests; Wind is in the West, Plains, and East Coast (offshore); 

Storage is highest in CA, TX, OR, AZ; Most gas in TX and Southeast, with new requests in CA
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The mean Solar plant requesting grid connection in 2023 was 193 MW, >250% larger than in 

2015; proposed Wind (+66%) and Battery (+330%) plants have also grown since 2015



18

Although Nuclear, Hydro, and Geothermal make up less than <1% of the active capacity in 

queues, this still represents >15 GW of capacity, indicating important development interest

Region Hydro Nuclear Geothermal

CAISO 74                       

ISO-NE 35                       

MISO 201                     

PJM 363                     

Southeast (non-ISO) 693          5,441       

West (non-ISO) 4,380       4,552       1,711         

Active Capacity in Queues (MW)

Active Nuclear capacity seeking grid connection increased to 

10 GW in 2023 (up from ~6.5 GW in 2022), while Hydropower 

capacity held steady at ~5.7 GW. Geothermal capacity 

contracted slightly to 1.7 GW (from 2.1 in 2022). 

Hydropower plants are proposed in several regions, but 

the majority of capacity is in the non-ISO West. Proposed 

Nuclear is only in the non-ISO Southeast and West, and 

Geothermal is only found in the West.
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Batteries make up ~99% of storage capacity in the queues, but there are 10 GW of active 

requests for Pumped Hydro, Hydrogen, and Compressed Air Energy Storage (CAES)

Region

Pumped 

Storage CAES Unknown Hydrogen

CAISO 2,402                  1,036         

West (non-ISO) 3,000       2,720       902          

Active Capacity in Queues (MW)

All active requests for non-

battery storage projects are in 

CAISO and the non-ISO West.
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74%* of all active capacity requested Network Resource Interconnection Service (NRIS). Energy 
Resource Interconnection Service (ERIS) is less common. ERCOTôs approach is similar to ERIS

% of Active Capacity

region ERIS NRIS

CAISO 12% 88%

MISO 4% 96%

PJM 0% 100%

SPP 26% 74%

ISO-NE 16% 84%

West 18% 82%

Southeast 23% 77%

Network Resource Interconnection Service 

(NRIS) allows the Interconnection Customer to 

connect its Generating Facility to the 

Transmission Providerôs Transmission System 

and be deliverable during congested grid 

conditions, such that the generator can be 

designated as a capacity resource and contribute 

to resource adequacy requirements.

Energy Resource Interconnection Service 

(ERIS) allows the Interconnection Customer to 

connect its Generating Facility to the 

Transmission Providerôs Transmission System to 

be eligible to deliver the Generating Facilityôs 

electric output using the existing firm or non-firm 

capacity of the Transmission Providerôs 

Transmission System on an ñas availableò basis.

Notes: (1) NRIS and ERIS were developed under FERC Order 2003, and apply to FERC-
jurisdictional transmission providers. (2) ERCOT is not FERC jurisdictional, but uses a ñconnect 
and manageò interconnection service that is more similar to ERIS. (3) Data available for 27,693 
requests from 6 ISOs and 2 non-ISO balancing areas.

*Outside of ERCOT, 87% of active capacity requested to be studied for NRIS.
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49% (1,271 GW) of total capacity in queues has proposed online date by end of 2026; 

12% (311 GW) already has an executed interconnection agreement (IA)

52% of solar (566 GW) is proposed to come online by the end of 2026, compared to 50% of storage (514 GW) and only 33% of 

wind (120 GW). 14% of solar capacity has an IA, compared to 15% of wind and just 10% of storage.

Notes: (1) *Hybrid storage capacity is estimated for some projects. (2) Proposed online dates are included in the developerôs original interconnection request, 
and may differ from actual online date. (3) Not all of this capacity will be built. (4) Study status categories are simplified and correspond to the process pre- 
FERC Order No. 2023 reforms.
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CAISO currently has the most capacity with draft or executed IAs (67 GW). In 

PJM, just ~25 GW have signed IAs, though itôs the largest U.S. RTO.

Notes: (1) IA capacity bars include capacity in the queues that has either a draft or fully executed interconnection agreement. 

(2) 5-year peak load growth and expected retirements from NERCôs 2023 electricity supply and demand database. (3) Peak load contributions by region 

relies on NERC 2023 reliability assessments for standalone solar, onshore wind, and hydro. Storage, gas, coal, and nuclear are approximated with a peak 

load contribution of 100%, even though in practice their contributions will be smaller. Offshore wind contributions are based on recent reliability studies.

While total capacity of generators and 

storage active in interconnection queues 

provides an indication of longer-term 

developer interest in grid expansion, it 

provides less insight into shorter-term 

resource adequacy concerns related to 

power plant retirements and/or load 

growth that is being driven by transport 

electrification, manufacturing growth, 

and data centers. Signed 

interconnection agreements provide a 

better understanding of the nearer-term 

pipeline of project development (see 

graph).

Predicting future power plant 

retirements and load growth is difficult. 

The graph indicates varying levels of 

difference between expected load 

growth and retirements when compared 

to the quantity of interconnection 

requests with a signed interconnection 

agreement.

https://www.nerc.com/pa/RAPA/ESD/Pages/default.aspx
https://www.nerc.com/pa/RAPA/ra/Reliability%20Assessments%20DL/NERC_SRA_2023.pdf
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Capacity in hybrid plants is increasing: Hybrids comprise 53% of active solar 

capacity (571 GW), 51% of storage (525 GW), and 13% of wind (49 GW)

Notes: (1) Some hybrids shown may represent storage capacity added to existing generation; only the net increase in capacity is shown; (2) Capacity for hybrid plants 

(e.g., Wind+Solar+Storage) is captured in each generator category (i.e., the solar component shows up in hybrid solar, storage in hybrid storage), presuming the 

capacity is known for each type. 

*Hybrid storage capacity is estimated using storage:generator ratios from 

projects that provide separate capacity data 

Å Solar Hybrids include: Solar+Storage (548 GW), Solar+Wind (0.2 GW), 

Solar+Wind+Storage (12 GW)

Å Wind Hybrids include: Wind+Storage (35 GW), Wind+Solar (0.2 GW), 

Wind+Solar+Storage (13 GW)

Å Storage Hybrids may be paired with any generator type; most are 

paired with solar

Å Gas Hybrids include: Gas+Solar+Storage (10 GW) [not shown above]
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Hybrids comprise a sizable fraction of all proposed solar plants in multiple regions; 

wind hybrids are less common overall but still a large proportion in CAISO + West  

ÅSolar hybridization 

relative to total amount of 

solar in each queue is 

highest in CAISO (98%) 

and non-ISO West 

(81%), and is above 20% 

in all regions

ÅWind hybridization 

relative to total amount of 

wind in each queue is 

highest in CAISO (34%), 

the non-ISO West (30%), 

and is less than 10% in 

all other regions   

Solar Wind Gas Storage*

CAISO 98% 34% 88% 52%

ERCOT 49% 7% 4% 34%

ISO-NE 30% 0% 10% 8%

MISO 20% 6% 0% 48%

NYISO 24% 4% 16% 16%

PJM 24% 1% 0% 37%

SPP 22% 2% 3% 32%

Southeast (non-ISO) 34% 0% 0% 63%

West (non-ISO) 81% 30% 29% 72%

TOTAL 53% 13% 12% 51%

Region
% of Proposed Capacity Hybridizing in Each Region



Operational & Withdrawn Projects:

Volume and Completion Rates
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Operational project data were available from all 7 ISO/RTOs 

and 31 non-ISO balancing areas, totaling 4,155 projects. 

Notes: (1) The number of operational and withdrawn projects with available data may be fewer than the total number of operational or withdrawn 

projects for each entity. (2) Data were sought from 7 ISOs and 44 non-ISO BAs; operational and withdrawn project data may be delayed or unavailable.

(3) Capacity (GW) shown in these tables does not include estimates for missing hybrid storage capacity.

Withdrawn project data were available from all 7 ISO/RTOs 

and 37 non-ISO utilities, totaling 18,372 requests. 

Region n (Operational) Capacity (GW)

CAISO 198 26.6 

ERCOT 358 65.6 

ISO-NE 255 34.7 

MISO 459 66.7 

NYISO 100 11.2 

PJM 1,163 91.0 

SPP 271 40.8 

Southeast (non-ISO) 361 76.7 

West (non-ISO) 990 57.2 

Region n (Withdrawn) Capacity (GW)

CAISO 1,630 401.0 

ERCOT 803 195.6 

ISO-NE 605 90.8 

MISO 2,113 408.6 

NYISO 843 135.7 

PJM 4,588 476.4 

SPP 1,419 280.8 

Southeast (non-ISO) 2,001 450.1 

West (non-ISO) 4,370 657.9 
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Volume (number and capacity) of operational and withdrawn projects is trending 

upward; more than 1,250 requests (>200 GW) were withdrawn in 2023

Operational Projects Withdrawn Projects

Note: (1) In-service year only available for 61% of the ñoperationalò project sample; withdrawn year only available for 64% of the 

ñwithdrawnò project sample. These figures therefore only include a subset of total data. (2) The discrepancy between queue capacity 

and EIA capacity in recent years (2022-2023) is attributable to lags in online/operational status reporting in the queue data.
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The majority (>70%) of interconnection requests are withdrawn. Just 19% of requests 

(14% of capacity) submitted from 2000-2018 had been built as of the end of 2023

Operati
onal:
19%

Operati
onal:
14%

Active: 
8% Active: 

8%

Withdrawn:
72%

Withdra
wn:
78%
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80%

90%
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Number of
Requests

Capacity of
Requests

18,132 Requests 2,807 GW

Notes: (1) Final outcome for projects entering the queues in recent years may not yet be determined; some take 5 or more years from request to 

COD. (2) Status shown represents a snapshot of all available data as of the end of 2023. (3) Completion rate shown in chart on right is 

calculated by number of projects, not capacity. (4) Limited to data from 7 ISO/RTOs and 30 non-ISO balancing areas which provide 

comprehensive status information.
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There is considerable variation in completion rates across generator types; Solar 

(13%) and Battery (11%) have lower historical average than Gas (31%) or Wind (20%)

Note: (1) Calculated as number of projects operational as of EOY 2023 divided by the total number of requests per year. (2) Includes data 

from 7 ISOs and 30 non-ISO BAs which provide comprehensive status information. (3) See appendix for time-series data
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The share of projects requesting interconnection from 2000-2018 that have reached COD is 

relatively low across regions: Only ISO-NE and ERCOT exceed 30% completion

Ã Capacity-weighted completion rates are 

even lower; shown in brackets [%]

Ä ISO-NE and ERCOT are the only regions 

with >20% of capacity reaching commercial 

operation date (COD)

Ã For interconnection requests from 2000-

2018, ISO-NE (31%) and ERCOT (30%) 

had the highest project completion 

percentages, with CAISO (12%) and the 

Southeast (13%) lower on average

Ã These rates are variable by year, and 

trends may be shifting as queue volumes 

and reforms evolve

Ã The difference between regions, 

temporal trends, and the implications of 

these low rates on electric-sector 

decarbonization, are important areas for 

future research

Notes: (1) Capacity-weighted completion rates are shown in brackets [ ]. (2) Percentages only include projects requesting interconnection 

from 2000-2018. (3) Includes data from 7 ISOs and 30 non-ISO balancing areas which provide comprehensive status information. (4) See 

appendix for time-series data.
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Duration Trends: How Long Do Projects Spend In the Queues?
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Withdrawn Projects:

ÅDuration from Interconnection Request (IR) 

to Withdrawn Date
Å By region and generator type

All Projects: 

ÅDuration from IR to Interconnection 

Agreement (IA)
Å By region, generator type, size, and service type

Operational Projects: 

ÅDuration from IA to COD
Å By region and generator type

ÅDuration from IR to Commercial 

Operations Date (COD)
Å By region, generator type, and size

Note: The interconnection process diagram (right) reflects the pro-forma process under FERC Order No. 2023. While some ISOs already follow 

this cluster-study approach, the data presented in this report pre-date Order No. 2023 implementation. 



32

The average duration from interconnection request to withdrawal date has 

edged upward in recent years
Interconnection Request (IR) Withdrawn Date Commercial Operations (COD)Duration Analyzed:

Ã This trend implies that some recently-

withdrawn projects have waited longer in 

the queues before making the 

determination to withdraw

Ã This corroborates the findings on 

cumulative withdrawal rates and late-

stage withdrawals illustrated on Slide 30

Ã Later stage withdrawals can be costly for 

developers and can disrupt assumptions 

built into other projectsô interconnection 

studies, necessitating re-studies in some 

cases and lengthening study durations

Note on Boxplots: Many of the following slides utilize box and whisker plots. The boxes represent the interquartile range (IQR), with the 

central horizontal line being the median. Gray diamonds are the mean. Whiskers (vertical lines) are 1.5 times the IQR. Outliers are not shown.
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Duration to withdrawal is trending up in several regions, and across technologies. A 

number of old Gas requests were withdrawn in Southern Co., NYISO, and PJM in 2023

Interconnection Request (IR) Withdrawn Date Commercial Operations (COD)Duration Analyzed:

Notes: (1) Withdrawn date was available for 11,680 projects from 7 ISOs and 8 non-ISO balancing areas. (2) Duration is calculated 

as the number of months from the queue entry date to the date the project was withdrawn from queues.
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Duration from interconnection request to interconnection agreement had increased recently, 

but moderated slightly in 2023 (note: 2023 data sample is dominated by ERCOT and West1)

Interconnection Request (IR) Interconnection Agreement (IA) Commercial Operations (COD)Duration Analyzed:

Notes: (1) The majority of the 2023 data sample for this analysis came from ERCOT (39%) and the West (23%), which typically have relatively 

shorter durations (see next slide); there were no 2023 IAs in PJM. (2) Sample includes 3,864 projects from 7 ISO/RTOs and 5 non-ISO 

balancing areas with executed interconnection agreements since 2005. (3) Not all data used in this analysis are publicly available.
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IR to IA duration is typically longest in PJM (but no IAs were completed in PJM in 2023). 

ERCOT and the non-ISO regions (Southeast and West) have fastest processing times

Interconnection Request (IR) Interconnection Agreement (IA) Commercial Operations (COD)Duration Analyzed:

Notes: (1) Sample includes 3,864 projects from 7 ISO/RTOs and 5 non-ISO balancing areas with executed interconnection agreements 

since 2005. (2) Not all data used in this analysis are publicly available.
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Wind projects typically face longer interconnection study timelines; recent battery and gas 

projects have been processed much more quickly

Interconnection Request (IR) Interconnection Agreement (IA) Commercial Operations (COD)Duration Analyzed:

Notes: (1) Sample includes 3,864 projects from 7 ISO/RTOs and 5 non-ISO balancing areas with executed interconnection agreements 

since 2005. (2) Not all data used in this analysis are publicly available.
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There is a clear step change in IR to IA duration between ñsmallò (<20 MW) and ñlargeò (>20 

MW) generator interconnection procedures

Interconnection Request (IR) Interconnection Agreement (IA) Commercial Operations (COD)Duration Analyzed:

Ã On average, projects with rated capacity <20 

MW complete studies and execute 

interconnection agreements much faster 

than larger projects

ÄMedian is 11 months for projects <5 MW 

Ä 18 months for projects 5 - <20 MW

Ã The median duration for projects 20 MW or 

larger hovers around 30 months across the 

four larger project groups analyzed

Ã 20 MW is the threshold between the FERC 

ñlargeò and ñsmallò generator interconnection 

procedures (LGIP / SGIP)

Ä The median LGIP duration is twice the median 

SGIP duration for projects in our sample

Notes: (1) Sample includes 3,864 projects from 7 ISO/RTOs and 5 non-ISO balancing areas with executed interconnection agreements 

since 2005. (2) Not all data used in this analysis are publicly available.



38

Energy Resource Interconnection Service (ERIS) requests are not significantly faster to process 

than Network Resource Interconnection Service (NRIS) requests, though ERCOT requests are

Interconnection Request (IR) Interconnection Agreement (IA) Commercial Operations (COD)Duration Analyzed:

Notes: (1) Sample includes 3,536 projects from 6 ISO/RTOs and 4 non-ISO balancing areas with executed interconnection agreements 

since 2005 that also provided service type information (2,894 since 2010). (2) Not all data used in this analysis are publicly available.

The mean IR-IA duration 

for ERIS requests 

submitted since 2010 

(33.5 months) is not 

significantly shorter than 

that for NRIS requests 

(~34.2 months) 

(p = 0.27).

ERCOT ï which is not 

FERC jurisdictional ï 

utilizes a óconnect and 

manageô approach, which 

is similar to ERIS. But 

ERCOT requests are 

processed faster on 

average (~23.8 months) 

than ERIS requests in 

other regions since 2010

(p < 0.001).
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Typical duration from IA to commercial operations date (COD) has increased modestly; in some 

regions (e.g., CAISO and SPP), recent projects are facing substantial delays after securing an IA

Interconnection Request (IR) Interconnection Agreement (IA) Commercial Operations (COD)Duration Analyzed:

Notes: (1) Data were only available for 861 projects across 5 ISO/RTOs and one utility (Southern Company), out of 4,155 total 

ñoperationalò projects in the full dataset. (2) Not all data used in this analysis are publicly available.

Ã Limited data were available to analyze 

typical durations from interconnection 

agreement to commercial operations

Ã Considering 861 projects across 6 

entities, the typical IA to COD duration 

has increased modestly since 2007.

Ã From ~17 months for projects built 

from 2007-2015 to ~25 months for 

projects built from 2016-2023.

Ã But, that duration has increased 

dramatically for CAISO projects in the 

last 5 years.

Ã The typical solar project built in CAISO 

since 2018 took over 4 years to reach 

commercial operations after securing 

an interconnection agreement; those 

built in 2022 averaged over 6 years.


